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ARRA Highway Project Status of 192 State and Local
projects as of October 27, 2009

59 projects completed (16 state and 43 local)
166 projects awarded or are under construction (30 state, 136 local)
169 projects advertised to date (31 state, 138 local)

Fund Obligations:
» Funds are now obligated for 176 of 192
individual projects (36 state, 140 local).

« WSDOT has obligated $222.6 million
(65%) of $344.6 million.

* Local governments have obligated
nearly 88 percent of local funds, $133.6
million of $152.1 million.
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ARRA Project Delivery

WSDOT is aggressively competing for
additional recovery funds:

« $1.5 billion in US Discretionary Grants for highway mega projects

« WSDOT applied for $482 million in TIGER Grants

— SR 520/Medina to SR 202 - $300 million
— Columbia River Crossing/SR 500 Interchange Completion — $147 million
— North Spokane Corridor/Francis Avenue to Farwell Road - $35 million

 $1.3 billion in funding for High Speed Passenger Rail from the Federal Rail
Administration
—WSDOT’s top three projects are:
* Kelso to Martin’s Bluff - $248 million
* King Street Station — $138 million
« Point Defiance - $125 million
— Resolution for $3.3 million in Annual Operating costs starting in 2011-2013.

« We will obligate all funds by February 28, 2010 and stand ready to get
unobligated funds from other states.



ARRA Contractor Bid Experience

/WASHINGTORN
JOBS

WSDOT has experienced favorable bids from
contractors which allowed for additional
projects

Competitive bidding environment
- Average number of bidders was 5
-Increased number of proposal holders
-Increased number of bids received
- Declining materials cost
- Lower fuel cost

As of October 27, WSDOT has awarded 31 state stimulus projects
worth 165 million. Those projects have come in under the
engineer’'s estimate by 23 percent.

Allowed us to advance 20 (8 State & 12 Local) Tier 2 Projects.



ARRA Reporting Requirements

Transparency Assured Through:

= Two monthly reports to the Federal Highway Administration
provide regular status and employment updates for all highway
projects

= Monthly report to U.S. House Committee on Transportation and Infrastructure

= Weekly reports to the Governor and quarterly updates through Government
Management Accountability & Performance (GMAP) report and session

» Periodic updates to state legislature on progress in delivering projects and
spending funds

= New Requirement: Office of Management and Budget quarterly Sec. 1512

reporting requirement
o Cumulative report on project status, funds spent, project completion, and job creation.
o Available to public on October 30 at FederalReporting.gov

= All reports available at www.wsdot.wa.gov/Funding/stimulus/Reporting.htm


http://www.wsdot.wa.gov/Funding/stimulus/Reporting.htm

ARRA Funds Supporting Jobs

= Employees have earned over $18 million since March,
logging nearly 500,000 hours with an average salary of
$37/hour. WSDOT reports state and local employment data

on Recovery Act projects each month.

= In August, employees worked 250,000 hours and earned more than $9.3 million
on state and local Recovery Act highway projects.

Grand Total (State + | Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Total
Local)

Total Employees 12 283 850 1,811 3,413 5,433 X
Total Hours 1,864 11,278 28,708 57,698 144,308 252,125 495,981
Total Payroll ($) $86,058 $504,224 $1,118,707 $2,188,794 $5,434,708 $9,330,938]$18,663,429
FTE (job-months) 11 65 166 334 834 1,458 2867




Small Business Outreach

Support services for small businesses
— WSDOT Office of Equal Opportunity
— WSDOT Construction office

E-mail notifications of upcoming contracting
opportunities

DBE Plan Center

Online plan holders list (includes proposal holders
list)
Region Local Programs engineers



Highway Project Delivery

Highway Construction Summary

WSDOT's Nickel & TPA Capital Project Delivery Overall
As of September 30, 2009

Total Nickel and TPA Projects: 391
Completed Projects: 215
Under Construction: 64
Going to Advertisement in next 6 months: 30

309 out of 391 will be completed or under construction in the next
six months.



The current biennium marks the largest highway
construction program in the state’s history

Many Nickel and TPA projects have moved to the construction phase.

Highway Construction Program

Dollars in millions
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Excludes expenditures for the Tacoma Narrows Bridge and expenditures in the Improvement Program reimbursed by Sound Transit
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2009-2011 Biennium
WSDOT Construction Program

Pavement Type Lane Miles Value*
Concrete 212 $95.9
Hot Mix Asphalt (HMA) 1927 $165.3
Chip Seal (BST) 2347 $48.6
Safety 30 $8.3

Remaining 09-11 Construction Projects  $2.637.9

Total Program $2,956.0

*Dollars are represented in millions
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Advance Schedule of Projects
WSDOT Construction Program

WSDOT publishes an advance schedule of construction projects on its website* that
provides details about projects that will be advertised in the next six months.

Advance Schedule of Projects Summary

Projects Scheduled to be Advertised in the Next Six Months

Project Type Total Value # of Projects
Bridge $529.3 M 9
Major Construction $402.5 M 22
Resurface $133.9 M 21
Safety $24.1 M 14
Unique $63.6 M 6
Total 6 mo. Program $1.1B 72

*The Advance Schedule of Projects is available on WSDOT’s website under Contract Ad & Award in the Resources
navigation bar



Project Highlight:

SR 520 Pontoon Construction Site Selection

» Three contractor firms were selected in August 2009
to submit proposals.
— Grays Harbor Constructors Joint Venture
— Kiewit-General (a joint venture)
— Skanska, Mowat, Manson Joint Venture

« Contractor selection will be complete by
December 31, 2009.

 Construction of pontoons at an existing pontoon
construction site and new pontoon construction site
in Grays Harbor is planned to begin in 2010.
Pontoon construction at the new facility is scheduled
to begin in 2012.
« Environmental Analysis is underway on two sites in
Grays Harbor.
— Anderson & Middleton Hoquiam Site
— Aberdeen Log Yard Site
« Aberdeen Log Yard is the preferred site.
— Lower development costs
— Better Soil Conditions
— Fewer schedule challenges
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Project Highlight:

SR 99 Bored Tunnel: Strategic Technical Advisory Team
(STAT)

*STAT Panel Services:
— High-level advisory services to WSDOT.

— Analysis, findings, conclusions,
recommendations - areas of concern.
— Additional expertise from resource experts

list and specific task assistance requested
by WSDOT on an as-needed basis.

— STAT meets monthly + on-going advisory
services as requested by WSDOT.

Estimated Cost

Cost Estimate — Initial Budget (Millions)

Construction estimate (bored tunnel only) $940
Construction management and administration $120
Preliminary and final design $120
Risk $420
Escalation (per Global Insight) $170
Right of way costs $150

TOTAL $1 920
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Project Highlight:
US 395/North Spokane Corridor

Total Funding: $577.4 million
e $301.5 million — Nickel
e $185.2 million — PEF
e $166.0 million — State
e $18.9 million — Federal
e $.3 million — Local
e $90.7 million - TPA

This project will:
» Construct a a 60-mile per hour highway to
move motorists and freight

* Provide a facility for balanced
transportation including ridesharing
options.

On August 22, 2009, the first drivable link between Francis/Freya and Farwell Road
opened to traffic, a distance of approximately 3.7 miles. The total completed project will be
10.4 miles of highway.




Project Highlight:
I-90 Hyak to Keechelus Dam

Total Funding:
« $595 million — TPA

Construction began August 11, 2009 — one
year ahead of schedule

Safety

 Reduce the risk of avalanche and
associated road closures

Congestion Relief
 Increase capacity by 50% in each direction
Environment
« Minimize impacts to the environment
 Improve ecological connectivity
* Increase the size and number of culverts

This project will improve approximately 5 miles of the 1-90 corridor from milepost 55.1 to
59.9 increasing capacity by 50% in each direction, improving safety by stabilizing slopes
and straightening sharp curves. Reducing the number of closures for avalanche work will
increase the reliability of Snoqualmie Pass when the project opens to traffic in 2015.



Questions?

For more information on upcoming projects visit
WSDOT’s Contract Ad & Award website at:

http://www.wsdot.wa.gov/biz/contaa/

Washington State
" Department of Transportation
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http://www.wsdot.wa.gov/biz/contaa/
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State Apprenticeship Requirements

State law requires all contracts estimated to cost $2 million or more to contain a
requirement that 15% of the total labor hours on the job be performed by apprentices.

The state requirement
applies to many public
works contracts:

WSDOT

- GA

Higher Education
Local agencies

The apprentices must be enrolled in a program approved by the
Washington State Apprenticeship and Training Council (WSATC)
19



State Apprenticeship Requirements

- if you are awarded a contract estimated to cost $2 million or more,
the contract will contain the apprenticeship requirement.

 To comply with the requirement, you’ll need to utilize apprenticeship
programs approved by the Washington State Apprenticeship and
Training Council.

* Fifteen percent of the total labor hours on the contract will be performed by
apprentices.

* The prime contractor is responsible for ensuring the overall goal is
met. The prime and subcontractors are both obligated to meet the goal.
While both may utilize apprentices, the prime contractor is responsible for
ensuring the goal is met and compiling plans and reports.

* |[n addition to a plan, prime contractors must submit a monthly report

accounting for all hours including subcontractors.
20



How Big is the Program?

« By January 2010, WSDOT estimates
100 contracts will contain the
apprentice requirement.

» About half of WSDOT contracts will
contain the requirement.

« The program is bigger than the
federal training program and you may
have both requirements in the same
contract.

» To accomplish the apprenticeship
requirement you must utilize state
approved apprenticeship programs.
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State Apprenticeship and Federal Training

« AWSDOT contract
can have both State
Apprenticeship
Requirements and
Federal Training

Goals Apprenticeship Utilization

« The same 259,243 Hours Worked by Apprentices

apprentice can meet on Contracts

both requirements if
they are enrolled in a
program approved
by the Washington
State Apprenticeship
and Training Council
and are a female or
minority.

Data as of October 2009
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Apprenticed Occupations

Apprentices

Hours
Operator 93,126
Laborer 74,625
Carpenter 34,109
Electrician 22,312
I[ronworker 14,943
Truck Driver 10,669
Shipbuilder/Repairer 3,263
Cement Mason 2,612
Boilermaker 1,607
Traffic Control Striper 1,070
Painter 533
Plumber 191
Sheet Metal Worker 82
Sprinkler Fitter 72
Fire/Burglar Alarm Tech 29
All Trades 259,243

Apprentice Hours
Worked by Occupation

@ Operator

m Laborer

O Carpenter

O Electrician

m Ironworker

@ Truck Driver

m Shipbuilder & Repairer

O Cement Mason

m Boilermaker

m Traffic Control Striper

To date, 15 occupations have been
used on WSDOT jobs.

23



Questions?

For information on how to comply with the requirement
on WSDOT contracts visit:

http://www.wsdot.wa.gov/biz/construction/Apprenticeship.cfm

For information on how to find apprenticeship
programs or start your own visit:

http://www.Ini.wa.gov/TradesLicensing/Apprenticeship/default.asp
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